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TO : Distribution FROM: »Q\fﬁzwﬁ-

1RECTOR, APOLLO APPLICATIONS

SUBJECT: Change 1 to 4pollo Applications Program (Directive No. 34

The attached changes are to be incorporated inte the subject directive on
a page-~for-page substitution basis. This memorandum shall be attached to
the basic document aund become part of the directive. Substance of the
changes is as follows:

a, Delete requirement for determining feasibility of reactivating
the Szturn I Workshep for up to 56 dayss. 1is requirement will
be met on the AAP-3A Mission,

b, Delete reguivement for verification of ability of ground
support systems to support extended duration missions. This
requirement will be verified for up to 56 days on the AAP-3A

ission,

¢. Rephrase secendary cbjectives statement to include requwre?
for reactivating Saturn I Werkshop experiments.

d. Provide for autcmatic rendezvous and remotely controlied dock-
ing of the LM/ATM,

e. Provide for execution of a GEM-IM/ATM alternate mission.

f. Reactivaticn and reuse of LM/ATM are now design objectives
rather then firm misciom reguirements., Designs which preciuda
reactivation and reuss woll be submitted for approval pricr Lo
implementation,

g. Upédzate genewel fiight plan to new LM/ATH rendezvouvs and dockin

concent.
h. Update IM/ATY and CBM configuration requirements,
i. Upda=e 4AP-3 experiment pricrity listing

Changes are underlined to facilitarte identificetion.

Artachrment '
{Pages 2, 3, &, 5, 6 & 7)

O NASA FORM ALL qBEV. SUL . 65} FREVIOUS ECITIONS ARE OREILETE

GRO 225-741



-

T

- N . » DATE
OFFICE OF MANNED SPACE PLIGHT A ML 3200,059
-~ PROGRAM DIRECTIVE M=-D A May 23, 1968

N\

c. Determine feasibilitv of reactivating and reusing a Saturn I Work-
shop as a base of operations for support of & solar observation
system and for the conduct of both new and reactivated experiments
in sclence, applicatiomns, technology, engineering and medicine,

2.0 MISSION ORJECTIVES
2,1 Primary Obiectives: The primary objectives of the &4AT-3/44P-4 Mission
are listed below. Tiey may be amplified but nct modified by the
centers. Preflight malfunctions of spacecraft or launch vehicle sys-
tems, ground equipmant or instrumentation which would result in fail-
ure to meet these objectives will be cause to hold or cancel the
migssicon until tha malfunction has bezn eliminzated.

a. Obtalfr scientific date on the physical characteristics of the sun
throuzh chksarvations of vericus portions cof tha e’ectromagnetlc
spectrun made with the Apollc Telescope Mount (ATM) experiments
(E“periments 8052, 8054, S056, 8082, 5083},

b. Obtain enginzering deta from the operation of the ATM attached

. te a Lunar Module (LM} 2scemt stage to supper éevelepmant of an
advanced manned orbital cokservatory.

c. Demcunstrate automatic rendamveous znd hard dock of the unmanned,
remotelv controlled IM/ATH o the Multiple Do"hl g &dapter of
the Saturn I Workshop left in orbit from Mission AAP 1/4AP-2,

d. Derermins feasibliiiv eof regctivating end operatine & Saturn I
Wa*k ?e {Exmariment MAG2 and elements of M487) as 2 base of
gperagticns for punnort of a solay observatiorn svstem,

k2
\?«
o
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2.2 Secondary Objectives: The secondary objectives of Mission AAP.3/AAP-4
are suwmuarized below. Preflight malfunctions of spacecraft or launch
vehicle systems, ground equipment or instrumentatiom which would result
in failure to meet these objectives may be cause to hold or cancel the
mission as specified in the Mission Rules.

Conduct both new and reactivated experiments in the Setuzpn I Workshop,
The following data will be cobtained:

a, Space flight envirommental effects on the crew of a mission up to

56 days (Experiments M018, M050, MOS1, M052, MO53. M055, MO56,
MD58).

b. Eneineering and technoleogical informaticn for the development of

S R

advanced space vzhicles znd equipment (Exverimentsg 1427, TO18).

c. Bioscience informaticn (Exceriment S051).

3.1 Laumed Vehicle Powarad Fliche:

a. AAP.3 {15 a manned flight involving a2 Saturm IB laumch vekicle, a
modified Apolic Block II CSM and resupply provisions ag ﬂeedeﬁ to
sustain 2 5&-cday mission. It will ba lezunched frem LT 34 2t K8C
ar 2 time and zzimuth te facilitate rendesvous with the Saturn 1
Workshen, Injection orbii will be 8! x 120 n, mi, neminal.

ghz invelving a Sztuzn IB lavnch vahicle,
tha ascent stage of an Ap:?lc Lunzr Module and the ATM. It will
Ee lzunched from LC 370 at KB8Z a2t 2 time and goirmuth to faeilitats
antomatic wendaseous with the Saturn I Torkshon, MNeominal irgertien
orbit will be 210 x 210 n, mi, i

aP & 2I5-TAT Cha
MASA FORM 844 (mev. JuL. g9 PREVIOUS EDITIONS ARE OBSOLETE -
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3,2 Spacecraft Flight Profile: The launch timing and orbital inclination
of the AAP-3 spacecraic will be selected to mermit expeditious renda-
zvous with the Satvrn T Workshop. After injection into orbit, the
GSM will ceparate from rhe SL4 and make the reguisgite transitional
maneuvers to rendenvous with the Saturn I Workshos., The £54 will dogk
to the axial nort of the Multisle Docking Adapter and the Saturn 1 >
Workshop will ba reactivaied for nabditation,

The IM/ATH w

11] effect automatic rendezvous with the Saturn I Workehop.
It will then be hard docked to a radial oort of the Multiple Docking
Adanter by remote control exercised from wirhin the Saturn I Workshon.
Ar the conclusion cf the mission, the Saturn I Workshop will be
placed in an orbital storage mode and the C8M will separate from the

MPA,

The (M will then return to earth using the service mocdule SP3
to provide the primary decrbit impulse.

Faergency use of the RCS

system for decrbit backun will be nrovided,

3.3

CEM-IM/ATYM Alrernare Missien: In the event the Szturn I Werkshep is
determined to be uninhabitable before initistion of the AAP-3/AAP-
Mission. plannine shall provide for an alternate miesion to be
executed with the AAP.3 CSM hard docked to the AAT-4 TM/ATM, 411
: spacecraft and ground sunvort egulnment modifications prereguigite to

. accomniichment of this missiorn will be completed prior o launch of
AAP-3, TFurther details pertirent te this alternate missicn will be
gcontained in 2 subsaguert mission directive.

3.4 Recaﬂefv: Water reccvery te be developed comsistent with the abovae-
stated prcfile characteristice and the normal recovery co nstraints
associated with the depleyzment cf recovery forces end the local
lighting conditions a%t the tims of recovery.

3.5 Hission Busport RBeguirermants: These reouirsmentg will be supplied in
& "Frogvem Suppert Reguirementst decument te be issusd by the Opera~
tions Bupnort Reruirgmante CFFice, HMission Cperatigns, OX3T, not lster
then four wmonths prisr to faunch.

4.0 CONFIGURATION

4.1 Lawnch Vehicles: Batern IEB launch es as assigned by referasnces
{2} and (b} will be used feor the 24 1d £AFP.S Flights., & spacer
will bz incerporated on 24P~ hatw e IV apd SLA to provids ade-
guate space for integ:aticu { into the SL4, Other modifi-

. cations will be limized te th ecessary o achiews proper
traiectory stabilizerion
ZP L wIZ.T t 3 SAGE oF
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4,2 Nose Cone: A nose cone as designed for an unmanned Apollo LM launch

will provide an aerodynamic shroud for AAP.4, The nose cone will be
jettisoned during powered Elight.

4,3 LIM/ATM: -

a., The LM/ATM will consist of a solar cbservation experiment package
and support subsystems mounted to a modified Lunar Module ascent
stage, The LM descent stage will mot be uvtilized,

b. The AT™ consists cf the following subsystems:
(1} Solar astroncmy experiments,
(2} Rack and Experiments Package structure,
(3} Electrical power.
(&) Pointing contrel.
{5} Thermal control,
". (6) Instrumentaticn end Communigarion,.

c. The Lunza» Mcduls zscent stage will be modified te:

(1} Provide automes
Zyvous with tha

S

da auteomptic station keeping with the Szrurn I Worlehop

{(2) P

(3} Provids for dogking of the upmanped LM/ATM to the MDA by
remota control.

an L. P o 3 4 - 1 E]
{4) Tegorperzte the controls and displavs for the opsrotion of
1 e r . ] - Ry
"~ - r— - - - e - —
the AT erperiments end susport subsryolhems.

d. The IMfATM ghall bs cepadle cf:
(1) CQperating docked te the Saturm I Workshsop in the primery code.

{2) Operating docked to the €M in a backuo mods,

° Umbilical ceomecticms shall be provided for centingency transfer of
S electrical power beswesm the IM and other cluster modules as dictated
by missicn reguirements.
GeOQ 3F5-74% Sos 1 pasz 3 of WLl E
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4.4 The AAP-3 CSM will be a standard Block II Apollo configuration modified
to:

a. Operate with the Airlecck and hard dock to the MDA ag dictated by
mission reguirements.,

b. Carry and support experiment hardware.
¢« Incorporate resupply provisions as needed to sustain a 56-day mission,

d. Provide an extended capability RCS system &s required to accomplish
migsion objectives.

e. Provide for use of the RCS system as an emergency deorbit backun,

f., Provide a control system for cluster reactivation and regulaticn cf
the twe-gas life support system

» Incorporate SS-dav fual cellg,
g P i

h, Provide crvogenic comnsumzbles to sunnort fuel cell pover gpenewation
-{

for & S6-dav m Sicﬂo
i. Previde for powar transfer betwesn the G and the Alrlock power
. distrlbuticu system. :

j. Permit utiliceticon cf the communicationg syﬂ‘e“ as a cluster voic
communicaticns center,

k. Operate hard docked to the IM/ATY in 2 backun mods,

4,5 ELA: The ELA for AAP.L z 111 ba mnd'fiea a5 mecassary te ascemmodale
launch of the IM/ATY! and bz jestiscned during powersd flight.

g oy =
5.0 EXPERTMENTS

v

The following experiments are agsigned for execurion on AAF2/AAP-4, They
ars iisted in relative corder of priority by flight, subject to MIFES
approvale
-
GPo 223.7a7 {h, L sagz A 2517
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5.1 AAP-3:

Exp.

Dev.

Center

Launch

Location

Objective No. Status® Title

Primary M4G2R R Orbital Workshop

Secondary M4E7R R Habitability/Crew Quarters

Secondary MOS1R R Cardiovesculaer Function

Assessment

Seccndary MO50R R Metabolic Activity

Secondary MO52R R Eone and Muscle Changes

Secondary MI56R R Nen=Cravimetric Mass

Measurement

Secondary MOSBR R Human ¥zss Measurement Device

Seccndary MOS3R R Humzn Vestibular Function

Secondary MOIBR R Vectorcardiogran

Secondzary MOS5SR R Time and Motion Study

Secondary 8081 N Pozate Respization

Secondary TOLS ] Pracisicon Opiical TIracking

5.2 AaP-4:

Primazy s033 N UV Scanning 8pzctrometer

Primary 5082 12| UV Spestrograph/Heliograrh
. Primary 8052 N White Light Corecnagraph

Peimary 8054 N Xevay Bpestrogranhic Telesgape

Prizma=y 83358 H D2l Xe-rzy Telesoopes

Secondary TOLE N Frecision Optical Tracking

#Status: R - Designates emparimsnt periormed

' arnd sgehadulad fov reactivanieon and reuge
Cnly those elemente of hawrdwors preregul
tion will be &mangpersed to ovbhiin,
¥ - Besignotes now exnavinent.

¥

MSFC
MSFC
MSC

MEC
MSC
MBG

M3C
M8C
M3C
MSC
MEC
MSFC

MSFC
MEFC
MEFC

MEES

HMSFS

MEFC

et

ATY
ATM
ATM
ATM
ATM
v

oo AARLIJAADLE Migeion
» om AAPLASAATS,

isfite to

a“~
repeti-~

5.3 Jumnlememtntion: The followinz fnstrusticns zra estabilished for develsp-
ment, pavicad integration end missicn planning ectivities associated
with tha shove exnmerimentt. 2% erperiment devalopmant, paylezd weight
gtarues and erew time lipe aciivizies progress, revisions to these
instruarions will ko prhliched ae reguized.
"
Jf
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TO : Distribution FROM: 7%[9,\/409»74;

CTOR, APOLLO APPLICATIONS

SUBJECT: Change 1 to Apollo Applications Program ective No. 54

The attached changes are to be incorporated into the subject directive on
a page-for-page substitution basis. This memorandum shall be attached to
the basic document and become part of the directive. Substance of the
changes is as follows:

a., Delete requirement for determining feasibility of reactivating
the Saturn I Workshop for up to 56 days. This requirement will
be met on the AAP-3A Mission, .
b, Delete requirement for verification of ability of ground
support systems to support extended duration missions. This
; requirement will be verified for up to 56 days on the AAP-3A
. Mission.

c. Rephrase secondary objectives statement to include requirement
for reactivating Saturn I Workshop experiments.

d. Provide for automatic rendezvous and remotely controlled dock-
ing of the LM/ATM.

e. Provide for execution of a CSM-LM/ATM alternate mission.

£. Reactivation and reuse of LM/ATM are now design objectives
rather than firm mission requirements., Designs which preclude
reactivation and reuse will be submitted for approval prior to

implementation,

g. Update general flight plan to new LM/ATM rendezvous and docking
concept.

h, Update LM/ATM and CSM configuration‘requirements.
i, Update AAP-3 experiment priority listing.

Changes are underlined to facilitate identification,

.Attachment s

(Pages 2, 3, 4, 5, 6 & 7)

GPO 925.743
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APOLLCO APPLICATIONS
PROGRAM DIRECTIVE NO. SA

TO t Distribution FROM: CZM,‘L,.QZ(/. m

DIRECTOR, APOLLO APPLICATIONS

SUBJECT: Flight Mission Directive for Mission AAP-3/AAP-4

REF : (a) Apollo Applications Flight Mission Assigmments Directive,

M-D ML 3200.056, dated January 1967

(b} Apollo Applications Planning Schedule, ML~13A, dated
January 5, 1968

(c¢) Apollo Flight Mission Assignments Directive, M-D MA 500-11,
dated January 1968

(d) Apollo Applications Test Requirements Document, NHB 8080.3,
dated October 13, 1967

(e) Apollo Program Directive No. 6A dated August 30, 1966

(£} Apollo Program Directive No, 15 dated January 25, 1966

(g) Reliability and Quality Assurance Plan, NHB 5300.5,
. dated May 1967

PURPOSE: This directive defines AAP requirements and responsibilities to
initiate those actions prerequisite to execution of the AAP-3/
AAP-4 Mission authorized in reference (a). The mission is sched-
uled for launch as indicated in reference (b) in the event that
the launch vehicles and spacecraft assigned to the Apollo-Saturn
missions, reference (c), are not required to support the mainline
Apollo Program. This directive supersedes Apollo Applications
Program Directive Wo. 5 dated March 27, 1967,

\ 1,0 MISSION PURPOSE

The purposes of Mission A4AP-3/AAP-4 are to:

a. Increase man's knowledge of the characteristics of the sun by con-
ducting solar astronomy observations in space.

b. Conduct an operational evaluation of the performance characteris-
tics of a manned solar astronomy system to provide engineering an
scientific data essential to the development of advanced orbital
solar and stellar observation systems,

",

NASA FORM 644 (REV, JUL., ES) PREVIDUS EBITIONS ARE OBSOLETE
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c. Determine feasibility of reactivating and reusing a Saturn I Work-
shop as a base of operations for support of a solar observation

system and for the conduct of both new and reactivated experiments
in sclence, applications, technology, engineering and medicine.

OFFICE OF MANNED SPACE FLIGNT M- D ML 3200.059

2.0 MISSION OBJECTIVES

2.1 Primary Objectives: The primary objectives of the AAP-3/AAP-4 Mission
are listed below. They may be amplified but not modified by the
centers, Preflight malfunctions of spacecraft or launch vehicle sys-
tems, ground equipment or instrumentation which would result in fail-
ure to meet these objectives will be cause to hold or cancel the
mission until the malfunction has been eliminated.

a. Obtain scientific data on the physical characteristics of the sun
through observations of various portions of the electromagnetic
spectrum made with the Apollo Telescope Mount (ATM) experiments
(Experiments S052, S054, 8056, S082, S083).

. b. Obtain engineering data from the operation of the ATM attached
to a Lunar Module (LM) ascent stage to support development of an
advanced manned orbital observatory.

c¢. Demonstrate automatic rendezvous and hard dock of the unmanned,
remotely controlled LM/ATM to the Multiple Docking Adapter of
the Saturn I Workshop left in orbit from Mission AAP.1/AAP-2,

d. Determine feasibility of reactivating and operating a Saturn I
Workshop (Experiment MA02 and clements of M487) as a bhase of
operations for support of a solar observation system.

NASA FORM 644 (ReV. fUL. 68} PREVIOUS ERITIONS ARE OBSOLETE

GPO 925-741 ch., 1 FAaGE 2 ofF 17rac
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2.2

3.1

Secondary Objectives: The secondary objectives of Mission AAP-3/AAP-4
are summarized below, Preflight malfunctions of spacecraft or launch
vehicle systems, ground equipment or instrumentation which would result
in failure to meet these objectives may be cause to hold or cancel the
mission as gpecified in the Mission Rules. '

Conduct both new and reactivated experiments in the Saturn I Workshop.
The following data will be obtained:

a. Space flight environmental effects on the crew of a mission up to
56 days (Experiments M0O18, MO50, MD51, M0O52, M053, MOS5, MO56,
M058).

b. Engineering and technological information for the development of
advanced space vehicles and equipment (Experiments M487, T018).

¢. Bioscience information (Experiment S061).

3,0 GENERAL FLIGHT PLAN

Launch Vehicle Powered Flight:

a., AAP-3 is a manned flight invelving a Saturn IB launch vehicle, a
modified Apollo Block II CSM and resupply provisions as needed to
sustain a 56-day mission. It will be launched from LC 34 at KSC
at a time and azimuth to facilitate rendezvous with the Saturn I
Workshop. Injection orbit will be 81 x 120 n, mi. nominal.

b. AAP-4 is an unmanned flight involving a Saturn IB launch vehicle,
the ascent stage of an Apollo Lunar Module and the ATM. It will
be launched from LC 37B at KSC at a time and azimuih to facilitate
automatic rendezvous with the Saturn I Workshop. Nominal insertion
orbit will be 210 x 210 n. mi.,

HASA FORM 644 (REvV. JUL. 63} PREVIOUS EDITIONS ARE OBSOLETE Cho 1
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" 3,2 Bpacecraft Flight Profile: The launch timing and orbital inclination
of the AAP.3 spacecraft will be selected to permit expeditioug rerdg=
zyous with the Saturn I Workshop. After inlection into orbit, the

SM will aparate om the SLA and ake requisite trangitional

mapneuvers to rendezvous with the Saturn I Workshop, The CSM will dock

to the axial port of the Multiple Docking Adapter and the Saturn I >

Workshop will be reactivated for habitation.

The LM/ATM will effect automatic rendezvous with the Saturn T Workshop,
It will then be hard docked to a radial port of the Multiple Docking

Adapter by remote control exercised from within the Saturn I Workshop,.

At the conclusion of the mission, the Saturn I Workshop will be
placed in an orbital storage mode and the CSM will separate from the
MDA. The CM will then return to earth using the service module SP§
to provide the primary deorbit impulse, Emergency use of the RCS
system for deorbit backup will be provided.

3.3 CSM-LM/ATM Alternate Mission: In the event the Saturn I Workshop is
determined to be uninhabitable before initiation of the AAP.3/AAP-4
. Mission, planning shall provide for an alternate mission to be

executed with the AAP.3 CSM hard docked to the AAP-4 LM/ATM, All
spacecraft and ground support equipment modifications prerequisite to
accomplishment of this mission will be completed prior to launch of
AAP-3, Further detalls pertinent to this alternate mission will be
contained in a subsequent mission directive.

3.4 Recovery: Water recovery to be developed consistent with the above-
stated profile characteristics and the normal recovery constraints
associated with the deployment of recovery forces and the local
lighting conditions at the time of recovery.

3,5 Mission Support Requirements: These requirements will be supplied in
a "Program Support Requirements" document to be issued by the Opera-
tions Support Requirements Office, Mission Operations, OMSF, not later
than four months prior to launch.

4.0 CONFIGURATION

4,1 Launch Vehicles: Saturn LB launch vehicles as assigned by references
. (a) and (b) will be used for the AAP-3 and AAP-4 flights. 4 spacer

will be incorporated on 4AP-4 between the IU and SLA to provide ade-
gquate space for integration of the LM/ATM into the SLA., Other modifi-
cations will be limited to the minimum necessary to achieve proper
trajectory stabilization and control.

GPO 925.741 BPAGE oF B AC
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4.2 Nose Cone: A nose cone as designed for an unmanned Apollo LM launch
will provide an aerodynamic shroud for AAP-4. The nose cone will be
jettisoned during powered flight.

4,3 LM/ATM: : -
a. The LM/ATM will consist of a solar observation experiment package
and support subsystems mounted to a modified Lunar Module ascent
stage, The LM descent stage will not be utilized.
b, The ATM consists of the following subsystems:
(1) Solar astronomy experiments.
(2) Rack and Experiments Package structure.

(3) Electrical power.

(4) Pointing control,

. (5) Thermal control.
(6) Instrumentation and Communication,.

c. The Lunar Module ascent stage will be modified to:

(1) Provide automatic launch vehicle-LM/ATM separation and rende-
zyvous with the Saturn I Workshop.

(2) Provide automatic station keeping with the Saturn I Workshop
after rendezvous,

(3) Provide for docking of the unmanned LM/ATM to the MDA by
remote control.

(4) Incorporate the controls and displays for the operation of
the ATM experiments and support subsystems. '

d. The IM/ATM shall be capable of:
(1) Operating docked to the Saturn I Workshop in the primary mode.
(2) Operating docked to the CSM in a backup mode.
Umbilical connections shall be provided for contingency transfer of

electrical power between the IM and other cluster modules as dictated
by mission requirements,
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4,4 The AAP-3 CSM will be a standard Block II Apollo configuration modified
to:

a. Operate with the Airlock and hard dock to the MDA as dictated by
migssion requirements.

b. Carry and support experiment hardware.
¢. Incorporate resupply'provisioné as needed to sustain a 56-day mission.

d. Provide an extended capability RCS system as required to accomplish
mission objectives.

e. Provide for use of the RCS system as an emergency deorbit backup.

f. Provide a control system for cluster reactivation and regulation of
the two-gas life support system.

g. Incorporate 56-day fuel cells.

h. Provide cryogenic consumables to support fuel cell power genmeration

for a 56-day misgsion.
. i. Provide for power transfer between the CSM and the Airlock power
distribution system.

j« Permit utilization of the communications system as a cluster voice
communications center.

k. Operate hard docked to the LM/ATM in a backup mode.

4,5 SLA: The SLA for AAP-4 will be modified as necessary to accommodate
Tlaunch of the LM/ATM and be jettisoned during powered flight,

5,0 EXPERIMENTS

The following experiments are assigned for execution on AAP-3/AAP-4., They
are listed in relative order of priocrity by flight, subject to MSFEB
approval,
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5.1

5.2

5.3

AAP-3:

Exp. Dev. Launch
Qbjective No. Status¥® Title Center Location
Primary M&Q2R R Orbital Workshop MSFC --
Secondary M487R R Habitability/Crew Quarters MSFC -—
Secondary MO51R R Cardiovascular Function MSC --

Assessment
Secondary MOS50R R Metabolic Activity MSC --
Secondary MO52R R Bone and Muscle Changes MSC -
Secondary MOS56R R Non-Gravimetric Mass MSC --
Measurement

Secondary MO58R R Human Mass Measurement Device MSC -
Secondary MO53R R Human Vestibular Function MSC -
Secondary MOL8R R Vectorcardiogram MSC --
Secondary MO55R R Time and Motion Study MSG -~
Secondary 8061 N Potato Respiration MSC CM
Secondary TO18 N Precision Optical Tracking’ MSFC ]
AAP-4:
Primary 8083 N UV Scanning Spectrometer MSFC ATM
Primary 5082 N UV Spectrograph/Heliograph MSFC ATM
Primary 5052 N White Light Coronagraph MSFC ATM
Primary 5054 N X-ray Spectrographic Telescope MSFC ATM
Primary 3056 N Dual X-ray Telescopes MSFC ATM
Secondary TOI8 N Precision Optical Tracking MSFC Iy
*Status: R - Designates experiment performed on AAP-1/AAP-2 Mission

and scheduled for reactivation and reuse on AAP-3/AAP-4,
Only those elements of hardware prerequisite to repeti-
tion will be transported to orbit.

- Designates new experiment.

Implementation: The following instructions are established for develop~

ment, payload integration and mission planning activities associated
As experiment development, payload weight
status and crew time line activities progress, revisions to these
instructions will be publisghed as required.

with the above experiments.
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a. Development and carrier integratiom activities will continue for all
experiments listed.

b. Guidance for operational planning will be furnished on completion of
feasibility studies now in progress.

€.,0 SUPPORTING GROUND TEST CONSTRAINTS

Test program will be conducted in accordance with the Apollo Applications

Test Requirements document (reference (d}) and appropriate test specifica-
tions. Mission Requirements documents prepared by the centers in suppeort

of these missions will identify by inclusion or reference the test constraints
which must be lifted prior to mission execution.

cone, SLA, LM/ATM, flight experiment hardware and associated support
systems whose failure would jeopardize either crew safety (Category I)
or the accomplishment of a primary mission objective (Category II) and
which have not been flight tested will be ground qualified and/or
certified prior to launch as described in Appendix D of reference (d}.
Basic Apollo hardware which has been flight tested (i.e,, CSM) will be
subjected to additional ground qualification and/or certificarion tests
as required to provide confidence in meeting the long duration and other
pertinent AAP requirements.

. 6.1 Qualification: Components of the spacecraft, launch vehicles, nose

6.2 Launch Vehicles: The following flight stage tests will be performed
on the AAP-3 and AAP-4 launch vehicles:

a. Manufacturing checkout of the IU’s and S~IB and S-IVB flight
stages.

b, Static test of the S-IB and S-IVB flight stages.
c¢. Post static checkout of the S5-IB and S-IVB flight stages.

d. KSC inspection tests of the IU's and S-IB and 5-IVB flight
stages.

GPO 925-741 PAGE OF PAGES
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6.3 Nose Come: The following ground inspections and/or analyses will be
performed:

a. Development tests.
b. Qualification tests,
c. Manufacturing checkout and acceptance tests.

d. KSC preflight checkout tests.

6.4 AAP Experiments: The following ground tests will be performed:

a, Experiment development tests.
b. Qualification tests for each experiment.
c. Payload integratlon tests of experiment and associated support

systems with carriers.

d. Factory checkout and acceptance test of experiment and associated
support systems.

e. KSC prelaunch tests,
6.5 Spacecraft: The following major f£light article ground tests will be
performed on the AAP-3 CS5M:
a. Qualification andfor certification tests on the basic Apollo CSM
as required to meet the long duration and other pertinent AAP

mission requirements.

b. Qualification tests for AAP peculiar subsystems modifications to
verify operation for the AAP-3/AAP-4 Mission.

¢, Factory checkout and acceptance tests.
d., Integrated systems tests.
e. KSC prelaunch tests.
6.6 LM/ATM: The LM/ATM shall be fully qualified to support manned opera-

tions in earth oxrbit, 1In support of this requirement, the following
ground tests will be performed:
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a, Lunar Module ascent stage:

(1)
(2)

(3)
b. ATM
(1)
(2)
(3)
(4)
(53
(6}
(72
(8

Manufacturing checkout and acceptance tests.

Qualification and/or certification tests as required to
meet the AAP mission requirements,

K5C ingpection tests.
and modification kits for the LM:

Development tests.

Structural verification tests.

YAll-systems" integration tests.

Vibration tests.

Thermal wvacuum tests.

Qualification tests.

Manufacturing checkout and acceptance tests.

KS8C inspection tests.

¢, LM/ATM assembly:

(1
(23

(3)
(4)

Systems compatibility tests.

"All-systems" tests on gystems which bridge the LM/ATM inter-
face {including momitors and cantrols).

Integrated systems tests.

Prelaunch checkout tests.

6.7 Resupply Expendables Package: The following ground tests will be per-

formed on resupply expendables packaged in the CSM for utilization on
this missions

a. Structural verification tests.

b. Qualification tests.

c. Factory checkout and acceptance tests.

d. TIntegrated systems tests with CSM.

e, KSC

prelaunch tests.

rage 10 oF
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6.8 SLA: The following ground tests will be performed on the AAP-4 SLA as
modified to meet mission requirements:

a. Development tests.
b. Qualification tests.
¢. Manufacturing checkout and acceptance tests.,

d. KSC preflight checkout tests.

6.9 Integrated Systems Tests: Integrated systems tests will be conducted
to verify that flight hardware is physically, functionally and opera-
tionally compatible with associated ground support systems and mating
hardware in the cluster configuration, Cluster configuration tests will
be conducted with flight articles where practicable and with flight
configured prototypes, simulators or master gauges, as approprlate, when
the interfacing flight article cannot be made available., For the AAP-3/
AAP-4 Mission, the following flight hardware interfaces will be verified:

- a. €SM -« LM/ATM (independent of cluster)
. b. CSM - MDA/Airlock
c. LIM/ATM -~ MDA/Airlock

6,10 Prior Flight Missions: All launch vehicle, spacecraft, LM, SLA and
nose cone test anomalies resulting from all previous missions which
could degrade or interfere with primary objectives will be evaluated
and corrected prior to the launch of AAP-3 and AAP-4,

€.11 Design Certification Review (DCR): An AAP DCE will be conducted to
certify all new hardware and all changes from the standard Apollo
hardware required for this mission, Basic Apollo hardware already
certiffed in previous DCR's will be recertified as required to meet AAP
extended life and/or performance requirements. This review will also
include certification of experiments likely to affect flight worthiness,
manned flight safety and/or mission primary objectives. The DCR shall
be in accordance with Apollo Program Directive No. 6A (reference {e))
as to be modified for AAP.
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6.12 Certification: A Certification of Flight Worthiness (reference (d))

for each stage, IU, SLA, spacecraft, and LM/ATM is required prior to
shipment from the factory and after static firing if appropriate.

In addition, experiments whose failure would jeopardize crew safety or
the accomplishment of a primary mission objective (Category I or 1I)
wlll also require preparation of a COFW. Final updated and signed
COFW's by the program managers will be required at the Flight Readiness
Review and close-out of open items prior to launch will be in accord-
ance with Apollo Program Directive No., 15 (reference (£)) as to be
modified for AAP,

7.0 RELIABILITY AND QUALITY ASSURANCE

A Reliability and Quality Assurance Program will be conducted in accoxrdance
with the Reliability and Quality Assurance Plan (reference (g)) issued by
AAP, R&QA, OMSF.

8.0 RESPONSIBILITIES

Center responsibilities for implementation of this mission are as follows:
8- 1 MSFC:

a, Provide the Saturn IB launch vehicles and required vehicle and GSE
modifications,

b. Manage the ATM development and provide development and test require-~
ments to MSC concerning ATM controls and displays located in the LM,

¢. TDevelop assigned experiments and supporting hardware.
d. Dévelop GSE as required for assigned experiments and the ATM,
e. Integrate assigned experiments into the AAP-3 launch vehicle.

f£. Integrate all experiments designated for transport in the AAP-4
flight mission.

g. Develop and integrate the nose cone and SLA-TU gpacer with the
AAP-4 payload,
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h, Conduct guidance and control dynamics analyses for the ground
launched space vehicle configuration and develop the requisite
launch vehicle guidance and control capability.

i. Analyze the cluster maneuver dynamics for the AAP-3/AAP-4 Mission.
j. Conduct analyses in coordination with MS8C in the areas of instru-
mentation and communications, electrical power distribution and
expendables distribution for the space module cluster configura-

tion as required for development of the LM/ATM.

k. - Provide launch vehicle performance constraints, systems data and
‘guidance support to MSC for mission planning.

1. Provide technical support to MSC concerning crew training proced-
ures and flight operations planning for the LM/ATM, Saturn I Work-
shop reactivation, and the MSFC assigned/designated experiments.

m. Provide operational support to MSC as required during AAP-3/AAP-4
flight operationms.

‘ n. Provide technical support to MSC concerning expendable resupply
requirements and hardware development as related to the Saturn I
Workshop and LM/ATM.

o. Provide test requirements which are suitable for K8GC development
of test procedures for MSFC end items.

p. Provide technical support to KSC as required during the acceptance,
modification, prelaunch checkout and the launch phases of this
mission.

8,2 MSC:
a. Provide the CSM and associated GSE required for the AAP-3 Mission.

b. Modify the LM ascent stage and the AAP-4 SLA as required by MSFC
for the ATM,

¢. Define the resupply requirements and develop the resupply hardware
to sustain a mission of up to 56~days duration.

d., Develop assigned experiments and supporting hardware.
e. Develop GSE as required for assigned experiments and the LM.
. §. Integrate assigned experiments with the AAP-3 spacecraft,

g. Conduct LM/ATM operations.

A
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8.3 KSG:

a,

Conduct thermal balance analyses for the AAP-3/AAP-4 orbital
assemblage.

Conduct analyses in coordination with MSFC in the areas of instru-
mentation and communications, electrical power distribution and
expendables distribution for the space module cluster configura-
tion as required for development of the CSM and resupply package
hardware.

Plan the mission and develop the astronaut flight plan including
appropriate inputs from MSFC for the Workshop, LM/ATM and MSFC
assigned experiments.

Plan and execute flight control, experiment and recovery operations.
Train the astronaut crew.

Provide test requirements which are suitable for KSC development of
test procedures for MSC end items.

Provide technical support to KSC as required during the acceptance,
modification, checkout, prelaunch and launch phases of this mission.

Prepare checkout procedures and conduct prelaunch checkout of the
iaunch vehicles with the associated GSE.

Prepare checkout procedures and conduct prelaunch checkout of the
spacecraft, resupply package hardware and experiment hardware for
AAP-3 with the associated GSE,

Install MSC and MSFC supplied kits and conduct modifications to
Apollo hardware as required for execution at the launch site.

Prepare checkout procedures and conduct prelaunch checkout of the
IM/ATM and experiment hardware for AAP-4 with the associated GSE.

Plan and execute space vehicle launch operations.

Provide technical support as required to MSC and MSFC concerning
the KSC implementation of modifications to flight hardware and GSE
hardware,

Frepare integrated space vehicle checkout procedures and conduct
integrated checkout of the space vehicle with its associated ground
support systems.
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9.0 IMPLEMENTATION

M5C, MSFC and KSC shall develop Mission Requirements documents to implement
the requirements stated herein. The MSC and MSFC requirements will be com-
bined in a jointly signed-off directive.

Subsequent changes and future revisions to center Mission Requirements docu-
ments noted above which conflict with the requirements stated herein will
require coordination between the centers and the review and approval of the
Apolle Applications Director. Other revisiens to center Mission Require-
ments documents will be coordinated between centers as required with ten

coples submitted to the Director, Apollo Applications, CGode ML, for
information.
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APOLLO APPLICATIONS
PROGRAM DIRECTIVE NO. 54

TO : Distribution FROM: w%{&//‘dﬁﬂvﬁ-

IRECTOR, APOLLO APPLICATIONS

SUBJECT: }Change lux>Apollo Applications Program (Diréctive No, 54

The attached changes are to be incorporated into the subject directive on
a page-for-page substitution basis. This memorandum shall be attached to
the basic document and become part of the directive. Substance of the
changes is as follows:

a, Delete requirement for determining feasibility of reactivating
the Saturn I Workshop for up to 56 days. This requirement will
be met on the AAP-3A Mission,

b, Delete requirement for verification of ability of ground
support systems to support extended duration missions. This
requirement will be verified for up to 56 days on the AAP.3A
Mission.

¢. Rephrase secondary objectives statement to include requirement
for reactivating Saturn I Workshop experiments.

d. Provide for automatic rendezvous and remotely contrelled dock-
ing of the LM/ATM.

e, Provide for execution of a CSM-LM/ATM alternate mission.

f. Reactivation and reuse of LM/ATM are now design objectives
rather than firm mission requirements., Designs which preclude
reactivation and reuse will be submitted for approval prior to

implementation,

g. Update general flight plan tc new LM/ATM rendezvous and docking
concept.

h, Update LM/ATM and CSM configuration.requirements.
i. Update AAP-3 experiment priority listing,.

Changes are underlined to facilitate identification.

.Attachment s

(Pages 2, 3, 4, 5, 6 & 7)
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